
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-26 for project Metal Bank
Date: Monday, June 13, 2016 5:01:52 PM
Attachments: 3340011G-26.pdf

Enclosed please find the Daily Report for 2016-06-13 for project Metal Bank .

Thanks,

Turbidity_Monitoring_20160613.pdf 
Monitoring_Bulkhead_Metal_Bank_Site_Philadelphia_PA_6-09-16.pdf 

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-13


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-26
Date: June 13, 2016 01:13 PM


Status


6/13/2016 (Monday) - Day 6 of R6 stone installation in Zone 3; Day 24 of overall R6 stone installation. Day 10 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The long-reach excavator was used to manage the R6
material stockpile area and assist welders with waler installation. Welders completed waler fabrication, began installation of the new corner
waler piece, and began fabrication of the support brackets. CEI conducted turbidity monitoring twice today, at approximately 0750 and 1330.
The turbidity readings did not exceed performance criteria. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas. 
0725 to 0800 - The long-reach excavator was used to reposition mats while the crane mobilized to position in Zone 3. 
0730 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0800 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted crane operator
during stone placement throughout the day. CEI also took manual measurements of material placement in Zone 3 throughout the day.
0800 to 1500 - Dock welders completed fabrication of the new corner waler piece and began installation and welding. Welders also began
fabrication of the support brackets.
0840 to 1115 - Drew Haas (USEPA) on-site for inspection and update on project status.
1110 to 1440 - Steve Glazier (CDM Smith) on-site.
1120 to 1500 - The excavator was used to manage the R6 material stockpile area, assist welders with waler installation, and continue
restoration efforts along Zone 1.
1245 to 1345 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1530 - CEI and Ramboll Environ off-site.


The Week Ahead


The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.


Tuesday 6/14
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates that
will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These packing
units will then be welded into place between the sheetpile wall and the walers.
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- Complete welding corner waler sections
- Continue fabricating H-beam support brackets


Wednesday 6/15
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Continue fabricating and begin installation of H-beam support brackets


Thursday 6/16
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Continue fabrication and installation of H-beam support brackets


Friday 6/17
Continue R6 stone placement in Zone 3 (may be completed by end of day Friday)
- Complete waler repair work


Monday 6/20
Continue R6 stone placement in Zone 3 (if not completed last week)
- Begin tie-rod testing


The following activities will also take place this week, although the exact dates are unknown:
- The surveyor will be on-site twice next week
- Bathymetric survey to confirm extent of R6 material placement (may be delayed, pending R6 placement progress)


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✘ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔
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Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✔ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔
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Visitors


No visitors, aside from those noted in the attendance list above.


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)


Material Tracking


No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 300 tons of material were placed today, all between Targets C and A in Zone 3.


A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4480 tons have been placed to date.


6/10/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5900 tons (up from the previous projected amount of 5000 tons). We expect stone placement to be completed the week of June 20, with
site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project progress.
Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.


Observations


Remark Description Assignee(s):


Rip-Rap


✔ R6 stone placement
[3.1]
June 13, 2016


R6 material placement continues between Targets A and C (Zone 3).
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Extent of material placement in Zone 3 (facing N)


 


R6 placement in deeper section of Zone 3 (facing NE)


General / Other


✔ Dock Welders
continuing waler
repair [17.1]
June 13, 2016


Dock welders continue waler repair activities. John Castellani
Walter Papp


Positioning corner waler section with excavator (facing E)


 


Waler in position and ready for butt welding to join corner waler
section to preexisting waler.
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Welding corner waler section (facing E)


 


Fabricating support brackets (facing W)


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani


Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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